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1.0 ABoUt BLUAct
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The BluAct Transfer Network is a sustainable urban development ini-
tiative that aimed to support an improvement and transfer of a good 
practice in the field of Blue Growth innovation and entrepreneurship.  

The BluAct Transfer Network was supported by the URBACT Pro-
gramme and comprised a network of 7 European port cities includ-
ing Piraeus (GR), Mataro (ES), Ostend (BE), Galati (RO), Matosinhos 
(PT), Burgas (BG) and Salerno (IT).  

In the BluAct Transfer Network, Piraeus aimed to share its good 
practice in Blue Economy entrepreneurship with the other six cities, 
who ‘Transferred’ the good practice to their own cities.  The project 
followed the success of the Piraeus’ Blue Growth Initiative, an en-
trepreneurship competition that offers incubation services to local 
businesses, boosting innovation and job creation. 

In transferring the good practice, each partner engaged key stake-
holders in their own cities, to form an Urbact Local Support Group 
that supported the design and implementation of the urban action 
between 2019 and 2021. 
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2.0 ABoUt tHIs RePoRt
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This report is a compulsory output of an Urbact Transfer Network. 
It is designed to reflect the network’s trajectory and the key lessons 
learned from the good practice transfer.  

This report builds on the material created in the network, including 
the content produced by partners along the journey. It includes;

• An introduction to the Good Practice, the city partners and their 
diversity; 

• An explanation of the added value of working in a transnational 
URBACT network; 

• A presentation of the highlights of the journey - successes and chal-
lenges; 

• A description of why and how the transfer took place; 

• A critique of the process the partners went through; and 

• Suggestions for the next steps of the involved partner cities. 

The final version of this report needs to be ready for dissemination by 
September 2020, before the BluAct Final Network Event. 
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3.0 tHe GooD PRActIce
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The city of Piraeus established the Blue Growth 
Initiative (BGI) - an innovation and entrepre-
neurship competition for the Blue Economy - to 
strengthen the maritime and marine sectors of 
the economy in the city and stimulate the devel-
opment of innovative business ideas. 

The Blue Growth Initiative helps early stage en-
trepreneurs realise innovative concepts and cre-
ate jobs in the Blue Economy. 

In Piraeus, the competition has run for six years 
and the city’s approach of delivering the initiative 
- through an ongoing programme of promotion 
- has built the competition year-on-year, so that 
the majority of partners in the marine landscape 
now support the delivery of the initiative every 
year. 
The five stages of the Blue Growth Initiative each 
city used to structure the transfer of the Good 
Practice to their own cities are as follows; 

STAGE ONE: Establishment of a strong 
multi-agency governance structure for overseeing 
the delivery of the initiative (June – December)

In order to deliver the Blue Growth Initiative, 
the city of Piraeus has established a strong 
multi-agency governance structure for oversee-
ing the delivery of the initiative. They refer to this 
multi-agency governance structure (which com-
prises public, private, community and academic 
partners) as the ‘Marine-scape’.  This entrepre-
neurial, innovation partnership brings together 
all the key stakeholders in the city of Piraeus that 
are committed to the promotion of Blue Growth. 
This partnership is heavily represented by the pri-
vate sector, which gives it credibility and access 
to a range of influential business leaders. The ‘Ma-
rine-scape’ performs a range of functions.

o Strategy & Direction: Members participate in 
the Advisory Board of Blue Growth Initiative and 
their active involvement has had positive effects 
on the development of Blue Growth Initiative. 

o Lobbying & Influence: On the basis of Piraeus 
specialisation and excellence and the successful 
implementation of Blue Growth Initiative, Blue 
Economy was included as a priority field in the re-
gional smart specialization strategy (RIS3), while 
Research, Development, and Innovation in Blue 
Economy is favoured in receiving funding.

o Delivery:  Members help raise the profile of the 
Blue Growth Initiative amongst potential benefi-
ciaries and aspiring entrepreneurs. They provide 
an invaluable community engagement role, which 
also extends to potential sponsors, supporters 
and delivery partners. 

STAGE TWO: Competition Preparation 
(December – February)

During this phase of the delivery of the Blue 
Growth competition, the city needs to secure the 
resources to deliver the competition and develop 
the marketing collateral needed to launch it. The 
resources needed to deliver the programme may 
not necessarily cost a fortune. In Piraeus’ case, 
they launched the first competition with very lit-
tle external funding but relied heavily on in-kind 
contributions from partners. 

• Securing the resources to deliver the programme 
and support the entrepreneurs 

In order to offer support to the early stage entre-
preneurs that enter the competition, it is import-
ant to quickly agree which partners are willing and 
able to contribute, in terms of support resources 
and facilities to be used as competition ‘prizes’. 
In the case of Piraeus, they were successful at le-
veraging the following support into the first Blue 
Growth competition they organised;

o Project Management. The Municipality of Pi-
raeus co-ordinated the implementation of the 
first Blue Growth initiative, providing overall proj-
ect management support to the programme.

o Incubation Provision: Aephoria.net is a busi-
ness incubation program for start-up companies 
operating in Greece that provided participating 
teams with business and sustainability education 
that enabled them to create scalable businesses 
and develop a sustainable business model. 

o Marketing & Delivery Partners: In the first year 
of the competition, this included influential or-
ganisations like Athens Information Technology 
(AIT), the Ministry of Shipping and the Aegean, 
the Federation of Hellenic Associations of Young 
Entrepreneurs (OESYNE), who provided a range 
of support, from potential applicants, promo-
tional support, venues, influential speakers/event 
hosts etc. 



12

o Media Sponsors: In addition to these marketing 
partners the first BGI also partnered with Media 
Sponsors, nooz.gr, epixeiro.gr, foititikanea.gr and 
ελculture. 

o Prize Sponsors: In the first year of operation, 
contributors included Piraeus Port Authority 
(OLP), Capital Ship Management, Celestyal Cruis-
es, Central Markets and Fishery Organization 
(OKAA).

o Supporters: included Athens Tech College, 
Business College of Athens-Economic College 
of Athens (BCA), European Parliament’s Office in 
Greece. 

• Pre-launch preparation

Once the key partner contributions to deliver 
the Blue Growth Initiative have been secured 
and agreed, the necessary collateral is developed 
to enable the competition to be launched. This 
can include the establishment of a dedicated 
web-presence and the necessary marketing ma-
terial (banner stands, flyers etc.). The web-pres-
ence explains the goals, terms, structure of the 
competition and includes an interactive form to 
enable applicants to submit their project idea.   At 
launch stage, the focus of the competition is set 
(in the first year of delivery, the Blue Growth chal-
lenge focussed on innovative business ideas for 
products and services in the following categories: 
Information & Communication Technologies; En-
vironmental Protection & Energy Conservation; 
Fisheries; Sustainable Maritime Tourism; Water 
use; and Shipping & Logistics). In addition, at this 
stage of the competition, the closing date for the 
receipt of business proposals is set. 

STAGE THREE: Competition Delivery 
(March – December)

In this stage of the competition, Piraeus launch-
es the competition, through close collaboration 
with a range of other local partners, evaluates 
the proposals, prepares participants for a demo 
day/awards ceremony and holds the awards cere-
mony.  This is a critical stage to the success of the 
overall competition, as sufficient proposals need 
to be generated for the latter stages of the com-
petition.  

• Proposal Generation and submission

Following the development of the necessary 
marketing material, the annual competition 
is launched via a coordinated PR programme. 
During this critical ‘proposal generation’ stage of 
the competition, partners in Piraeus organise a 
range of activities to publicise the competition, 
but also to try and generate project ideas.  Be-
cause creative disruption in the maritime sector 
and creating synergies between sectors, technol-
ogies, different actors and sustainability principles 
can introduce promising new business opportu-
nities and ideas, many of the events that are or-
ganised in this phase of the project are structured 
around the kind of events that generate good 
quality ideas (hackathons, sandpits, challenge 
sessions with major businesses etc.). 

• Proposal Evaluation 
Assuming sufficient proposals have come in by 
the stated deadline the proposals which are valid 
and submitted on time on the competition’s on-
line system will be evaluated by the competition 
judges. In Piraeus, in the first year of the competi-
tion, the evaluation of proposals was undertaken 
by a committee of maritime and business experts, 
including;

• An award ceremony (finalists & demo day)

Following the evaluation process, the team in 
Piraeus organise an award ceremony and demo 
day. The teams with the highest scores are asked 
to present their proposals to the evaluation com-
mittee at this public event and the winners of the 
competition are announced. In the first year of 
the competition, the first three winning groups 
were awarded prizes totalling 15,000 Euros, 
which could be used as seed capital for the com-
mercialisation of their idea and have the chance 
to be hosted and incubated in an Aephoria.net 
programme supporting start-ups. In the first com-
petition the top 3 finalists received €5,000 worth 
of business services and free entry to the incuba-
tion/acceleration program offered by Aephoria.
net at their co-working space in Athens. Awards 
were only granted to enterprises that have com-
pleted the legal formation process in their coun-
try of origin. The award ceremonies are hosted 
and coordinated by senior representatives from 
the marine and maritime economy.
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STAGE FOUR: Incubation Programme 
(January – May)

During this stage of the competition the winning 
entrepreneurs are supported to develop their 
idea, to try and scale it and fully establish their 
business in the region. 

Competition winners are offered incubation sup-
port, in the form of mentoring, advice, support, 
office space, seed funding and the right conditions 
to help them develop their idea further and start 
their business venture. As mentioned above, the 3 
finalists teams receive access to co-working spaces 
as well as business incubation services developed 
by Aephoria.net, a pioneer sustainable-business 
incubation program that fosters business practic-
es with a triple-bottom-line approach.

During its 2 years of operations, Aephoria.net 
has trained 58 business teams, has incubated 15 
start-ups, while it has developed innovative busi-
ness competitions like Blue Growth and Athens 
Start-up Weekend Sustainability.

STAGE FIVE: Ongoing celebration and promotion 
(Ongoing)

Over the lifetime of the programme, the emerg-
ing entrepreneurs and the concept of entrepre-
neurship are celebrated and widely promoted. All 
teams are required to participate in promotional 
media and press events related to the Blue Growth 
marine challenge competition and the Aephoria.
net program. This includes, but is not limited to, 
giving interviews and providing content for press 
releases and other promotional material. 

Teams are not required to disclose any propri-
etary or otherwise confidential information relat-
ed to their businesses. The Blue Growth marine 
challenge competition organizing committee and 
Aephoria.net provide relevant consultation to the 
participating teams, upon request, in order to 
avoid unnecessary sharing of information.
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4.0 tHe tRAnsFeR MetHoDoLoGY
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Establish a strong ambition and transfer 
‘culture’ across the partnership

GOAL (THIS NETWORK WILL)ΝΟ. MECHANISMS THAT SUPPORTED THE GOAL

1

2

3

4

5

Support cities to develop robust Local 
Transfer Plans that support them to de-
velop a clear plan to successfully transfer 
the GP

Facilitate Transnational exchange and 
learning to deliver the key knowledge, 
capabilities and understanding required 
to support the receiving cities to man-
age an effective transfer of the GP in 
advance of the requirement

Unblock challenges/barriers and pro-
moting sustainability through bi-later-
al and tri-lateral exchange 

Support cities, ULG’s and ULG co-or-
dinators to manage a successful trans-
fer through an ongoing programme, 
coaching, mentoring and transfer plan 
monitoring

The culture of the meetings; the relationships 
between partners; an inspirational programme 
of high-quality speakers/experiences; and cele-
brating achievement and success. 

Local Transfer Plan Development - helping cities 
to develop an adapted Local Transfer Plan, which 
is agreed by their ULG. 

Deliver an inspirational and experiential pro-
gramme of transnational Exchange and Learn-
ing, which provides partner cities with the 
skills, knowledge and capabilities they need 
to successfully transfer the Good Practice, on a 
‘just in time’1 basis. 

Organise regular bi-lateral/tri-lateral exchang-
es, to act as ‘quality circles’2 to unblock chal-
lenges/barriers and explore opportunities to 
enhance the initiative 

Organise bi-monthly one-one’s between the 
LP/LE and PPs via Skype, to provide the sup-
port needed to ULG co-ordinators and ULGs 
to transfer the GP. This process will also mon-
itor the progress of actual transfer against the 
plan, and feed knowledge into the transna-
tional learning programme to ensure it adapts 
to meet partners needs 

As a result of the discussions and collaborative working between partners, the following core principles were 
agreed as part of the overall Transfer Methodology;

Ultimately, the partnership concluded that the most appropriate approach to transferring the Good Practice was 
to adopt a combination of transnational meetings (where we visit a number of the cities in the Network to deal 
with particular themes and issues) and individual reviews, where the Lead Partner and Lead Expert work with 
individual cities to address particular transfer issues.  

The Transnational Exchange Meetings focused on the delivery of the thematic knowledge, skills and capabili-
ties partners need to successfully deliver the transfer (on a Just in Time Basis); the Bi-Lateral/Trilateral Meetings 
(which will be organised to coincide with Transnational Meetings) were used to define transfer challenges, iden-
tify potential solutions & transfer knowledge/skills & capability; and bi-monthly one-one’s (between the LP/LE 
and PPs) which took place via Skype, were designed to monitor the transfer progress and provide support to the 
individual cities.  

1Just in Time Training - knowledge delivered to learners at the moment they need it and to the location they need
2Quality Circle - a group of people who meet regularly to consider ways of resolving problems and improving production in their 
organization.
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Timing of the knowledge and training inputs

In deciding how to structure the work programme, it became clear that 
the optimum timescale for delivering a 12-month blue economy en-
trepreneurship programme was between March 2019 and March 2020.  
This timescale fitted well with the overall operation of what will be the 
6th round of the Piraeus Blue Growth Competition (with partners deliv-
ery potentially trailing the delivery of the competition delivery in Piraeus 
by a few months), but also aligned well with the timescale of the Urbact 
Programme, with the last 6 months or so being used for dissemination/
capitalisation. 

This effectively resulted in an indicative delivery timetable for partners 
as set out below (although this was, of course, adapted by cities in their 
Transfer Plans and in delivery)

Based on the above timetable, we structured a programme of Trans-
national Learning and Exchange based on the timetable set out below. 
As always, this programme was subject to review through discussion 
with partners. 

Indicative delivery timetable for the Transfer of the Good Practice to partner cities

Indicative timetable for transnational learning and exchange inputs

Establishment of a strong multi-agency 
structure for overseeing the leadership, 
management and delivery of the initiative

Competition Preparation

Competition Delivery

Governance, Leadership, management, 
delivery and partnership working 

Incubation/acceleration/mentoring 
programmes

Marketing, Competition Delivery & 
Proposal Evaluation

Evaluation, celebration/promotion 
& sustainability

Incubation Programme 

Ongoing celebration and promotion

Apr – Jun 2019

Jun – Dec 2019 

Dec 2019 – June 2020 

Ongoing

Jun 2018 - June 2020 (Ongoing)

Feb 2019 - Feb 2020

Feb 2019 - Dec 2019

Feb - Jun 2020

Activities

Delivering the knowledge, skills and learning 
required to successfully manage the transfer

Indicative timetable for the delivery of the 
knowledge, learning and skills needed to 
manage an effective transfer 

The five 
phases of 
the BGI GP

Indicative delivery timetable for the 
GP in the receiving cities 

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5

Jun 2018 – Mar 2019 (Ongoing)
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A comment on the effectiveness of the transfer process

Whilst this process meant that partners needed to learn whilst doing, 
it generally proved effective in helping partners to Transfer the Good 
Practice to their cities. Because the process was structured around four 
blocks of learning, each partner could digest and understand what was 
required in each block of activity, before needing to move to the next 
stage. 

That said, it could be argued that it might have been more helpful for 
partners to have undertaken all the learning activities (i.e. been able 
to undertake a 12-month transnational learning programme) prior to 
needing to implement the transfer. This approach might have allowed 
partners to develop a more holistic understanding of how best to trans-
fer the Good Practice, prior to needing to transfer it. 

However, adopting this approach would have required a 30-month pro-
gramme duration (if one includes the time needed for a Sharing Period), 
rather than the 24 months that were originally available under the nor-
mal Urbact Structure. However, this is a unique issue for this Network, as 
the competition programme is an Annual competition, and we suspect 
not many other networks are structured in the same way. 

It could also be argued that the process of ‘learning whilst doing’ helped 
to add impetus to partners plans and create a strong delivery mindset.  
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5.0 tHe ADDeD VALUe oF 
tRAnsnAtIonAL WoRKInG
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These differences also impacted on the incubation 
offer that cities needed to develop and the part-
ners that they needed to work with to develop an 
incubation offer. Cities that generated ‘earlier stage’ 
business ideas needed to develop a more robust 
Incubation offer, involving both pre-incubation and 
incubation, to provide more in-depth support to the 
business ideas generated. These cities often found 
themselves in a situation of having to draw together 
newly developed training programmes to prepare 
these ‘early stage’ entrepreneurs for business.  

Those that generated business ideas that were clos-
er to market, were generally more able to rely on 
a more ‘classical’ incubation offer – involving just 
mentoring and office space - which were often ca-
pable of being provided by an indigenous incuba-
tion provider in the city.    
  
Through the process of transnational learning, the 
cities developed a clearer understanding of these is-
sues and began to better understand how their own 
entrepreneurial ecosystem compared to others and 
how well suited it was to the realities of the locality. 
Through this process, cities also began to under-
stand how well suited their local incubation offer 
was to the needs of the local market. In some cir-
cumstances, cities found they had generated a high 
number of ‘early stage’ business ideas, but their lo-
cal incubation offer was only well suited to ‘close 
to market’ entrepreneurs (because it was a quite a 
commercial incubation offer, that charged for ser-
vices, but the ‘early stage’ entrepreneurs needed a 
significant amount of free support if they were to 
establish a business). 

In this situation, the major learning for the city was 
the need for them to further enhance their incuba-
tion offer, to provide a more holistic service.  

The process of transnational working was universally 
felt to be useful by all partners. This can be evidenced 
from the feedback received in the mid-term review 
process, where partners collectively scored their ex-
periences of transnational learning very highly. 

Beyond the standard benefits of learning from each 
other, learning from the Good Practice city and 
sharing wider experiences (cluster policy, innovation 
policy linked to blue growth), several other identi-
fiable benefits were gained from the transnational 
learning process;

Firstly, cities with differing levels of ‘natural’ Entrepre-
neurship learned that they had to tailor and adapt 
their competitions to better suit their local market 
circumstances.  For example, some partners, whose 
cities had particularly low levels of entrepreneurship 
and/or high levels of out migration, opted to focus 
heavily on organising hackathon’s to stimulate more 
business ideation activities. This is something sever-
al cities (i.e. Galati and Burgas) recognised they had 
to do, to stimulate enough business ideas for their 
competitions. 

Others with higher levels of natural entrepreneur-
ship chose not to organise hackathons but relied 
heavily on prizes to draw applicants into the process 
(i.e. Mataro and Matosinhos). The offer of competi-
tion prizes – which came from private sector spon-
sorship secured – generally appeared to help these 
partners attract more ‘mature’ entrepreneurs to ap-
ply to their competitions.  

In addition, cities with these two different econo-
mies and competition structures also attracted dif-
ferent types of applicants. Cities with lower levels of 
natural entrepreneurship, who used hackathons to 
generate new business ideas, generally stimulated 
the creation of more ‘early stage’ business ideas.

Cities with more developed entrepreneurial cul-
tures, with prize money to offer, generally attracted 
business ideas that were ‘closer to market’. A num-
ber of these cities found businesses with well-devel-
oped business plans.    
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6.0 tHe IMPAct oF coRonAVIRUs
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Mid way through the implementation of the Transfer, the Coronavi-
rus crises impacted on the delivery of the transfer process. 

Fortunately, for many of the cities, they had selected their compe-
tition winners by the time they were required to enter lockdown, 
although the situation did impact on the delivery of the Incubation 
programme for all partners. 

For those that were relying on a ‘classic’ (coworking space based) 
incubation offer, provided by a project partner, re-orientating their 
incubation offer to an online delivery model proved challenging. For 
those that were more heavily focussed on a delivering training and 
mentoring support to their competition winners there was more of 
a possibility that online delivery was a realistic option. 

However, those cities that were able to contemplate a shift to an 
online delivery model needed sufficient critical mass of competition 
entrants and sufficient remaining budget to make this aspiration a 
reality. 

In many cases, driven by the decision of their main incubation part-
ner, cities opted to pause their incubation process, pending the end 
of Coronavirus restrictions. At the time of writing, it is too early to 
tell whether this decision will have a positive or negative impact on 
the entrepreneurs likelihood of success or not.  
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7.0 tHe cItIes tRAnsFeR stoRIes
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In this section of the report, we present the progress, successes and chal-
lenges experienced by each city in transferring the Piraeus Good Practice. 

7.1 sALeRno (It)
Original Ambition:
The city of Salerno joined the project in phase 2 of the BluAct Network, hav-
ing had little or no experience of running a Blue Growth Competition before 
(although the city has a rich innovation eco-system with numerous players 
that are active in promoting innovation and entrepreneurship). 

Salerno originally joined the network because they wanted to seat the Blue 
Growth sector as a strategic sector of importance in the city. 

The original timetable planned for Salerno’s competition was as follows;
• Competition Preparation: Dec 2018 – Sept 2019
• Competition Launch: Sep 2019
• Competition Close: Dec 2019
• Competition Delivery: Aug 2019 – May 2020 
• Demo Day/Award Ceremony: Oct/Nov/Dec 2020
• Incubation: March 2020 – Dec 2020

Salerno planned to publicise the competition at the open port days. The for-
mal launch was planned for September, with a Website and App to launch 
the competition.  

Workshops were planned for September and November 2019 to publicise 
the competition. The Industrial Union organises an annual Hackathon, which 
takes pace over two days, which the city wanted to include as part of the over-
all competition, with a new section dedicated to the blue economy. 

The Salerno Maritime Station – the venue 
for the Blue Growth Award Ceremony
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Salerno planned to use the Industrial Union Hack-
athons to generate new business ideas.  In January 
and February 2020, the city planned to organise fur-
ther Hackathon’s and close the competition in Feb-
ruary or March 2020, with Incubation running June 
to September 2020

The original goals set out in the Transfer Plan were to;

• To establish a sustainable Blue Growth Competi-
tion in Salerno by September 2019;

• 20 individuals recruited/reached for the hack-
athon-type event by February 2020;  

• 5 entrepreneurs/teams prepared for Demo Day 
by June 2020;

•10 ULG members actively involved at each 
bi-monthly meeting by December 2020; 

• 1 start-up established by end of 2020; 

• To create 4 new jobs.

Successes achieved by Salerno:

Having looked at their local strategic assets, the 
Municipality built a strong governance structure for 
overseeing the delivery of their competition. This 
governance structure included representatives from;

• The Port of Salerno - one of the most active in the 
Tyrrhenian Sea;

• Industrial Union of Salerno – who organise an 
annual festival of entrepreneurship and innovation, 
which involved entrepreneurs pitching their busi-
ness ideas to potential investors;  

• The University of Salerno – with strong faculties 
of economics, engineering, computer science, sci-
ence and medicine; and

• Palazzo Innovazione – a privately run incubator, 
which had recently been inaugurated in the city.

The municipality set out to try and connect these 
different parts of the cities innovation and entrepre-
neurship eco-system together, to better align them 
all behind the organisation of a single, city-wide 
Blue Growth Entrepreneurship competition. 

The Municipality took a strategic decision quite ear-
ly on in the organisation of their activities to inte-
grate a Blue Growth Entrepreneurship Award into 
an existing high-profile Business Plan Competition 
which is held annually in the city (the business plan 
competition, which is organised by the Industrial 
Union of Salerno, as part of the large annual festi-
val of innovation and entrepreneurship is now in its 
13th year). 

Having agreed this approach, the Municipality or-
ganised several successful workshops and 1:1 meet-
ing’s to generate excitement and interest in the Blue 
Growth Entrepreneurship Award.  This included; 

• The Economic Policies of the Sea – 7th October 
2019
• The Sea as a Resource - 22nd October 2019

• When the Port merges with the city - 7th Novem-
ber 2019 Workshop

•From the idea to the company- 13th November 
2019 Workshop

•Discontinuity, innovation and entrepreneurial 
mindset - 22nd November 2019 workshop

The Municipality also developed a competition 
website (http://www.bluactsalerno.unisa.it/), which 
was produced by a University Student. 

All this activity fed a high-profile Innovation Best 
Practices Award Ceremony – held at the impressive 
Maritime Station in Salerno on 5th and 6th Decem-
ber 2019 - which generated applications from nine 
aspiring blue growth entrepreneurs. 

In addition to this, the University of Salerno launched 
a new competition in 2020, inspired by the BGI, 
dedicated to the Blue Economy.

Salerno have also planned the organisation of a 
Demo Day, in which to feed all applicants.

Nine Blue Growth entrepreneurs pitched their 
business ideas to an audience of investors



25

Challenges Salerno experienced:

Whilst Salerno have been successful in generating a good number of busi-
ness ideas for their competition, they envisage it will be a challenge to transfer 
these into good quality businesses. The reasons for this are complex but in-
clude the nature of the ideas (i.e. early stage research) but also because of the 
lack of a free, integrated incubation offer in the city (there are incubators, but 
not necessarily targeted at ‘early stage’ businesses).    

Next Steps

Having seeded the idea of running a Blue Growth competition in the city, the 
Municipality hopes that other partners will now take forward a regular com-
petition in the future. The city will be happy to continue to offer their support 
for such an activity, but feels others are better placed to lead the initiative. 
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7.2 MAtARo (es)

Original Ambition:
The city of Mataro aspires to open the city to the sea.  The Municipality’s orig-
inal goals were to promote the blue economy and stimulate new business-
es. The foundations for this project were laid in the Sea Value project, which 
sought to promote a nautical culture, develop the blue economy and open 
the city to the sea. 

The original timetable planned for Mataro’s competition was as follows;

• Competition Preparation:  Jan 2019 – Jun 2019
• Competition Launch: Jul 2019
• Competition Close: Oct 2019
• Competition Delivery:   Jan 2019 – Nov 2019
• Demo Day/Award Ceremony: Dec 2019
• Incubation: Nov 2019 – Dec 2020

The original goals set out in the Transfer Plan were to;

• Obtain the participation of 5 start-ups / projects in the 1st edition of the 
Bluact Awards
• Create an incubator around the Blue Economy from the awards and pro-
vide access to 2-3 companies by 2020
• Obtain the participation and involvement in the ULG (Urbact Local Group) 
12 enterprises, entities and associations of the sector. 
• Creation of a permanent work group (from the ULG) to promote the blue 
economy in the city, formed by at least 10 entities and local companies.  
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• Creation of 4 start-ups of local entrepreneurship 
based on the blue economy and 12 new jobs. 
• To carry out 70 hours of mentoring and special-
ized advice.  
• Consolidate the BluAct Awards in Mataró and 
become a benchmark in Catalonia. 
• Endow economically those innovative initiatives 
that have a blue component and are developed in 
Mataró. 

Successes achieved by Mataro:

The team started by building a strong Urbact Local 
Group (ULG) with members coming from some of 
the key partners involved in promoting blue growth, 
innovation and entrepreneurship in the region. This 
included representatives from;

• Barcelona Nautic Cluster – a regional marine and 
maritime business cluster;
• The Port of Mataro – the local port; 
• Tecnocampus – a university linked innovation/in-
cubation provider with a strong reputation for busi-
ness start-ups;

This partnership gave them a strong foundation on 
which to build, with a strong incubation partner; a 
strong marine and maritime cluster; and an active 
port authority. 

The original plan was to open the competition in 
Mataro between Jun 2019 and March 2020. Their 
partnership with a strong University linked incuba-
tor, Tecnocampus, was a particular feature of their 
competition, together with the sponsorship prize 
money they secured from the Port of Mataro and 
the close co-operation of Barcelona Nautic Cluster, 
who offered to promote the competition to the Ma-
rine & Maritime sector.

Originally, the Municipality had planned to integrate 
their own award programme into a high-profile 
entrepreneurship awards programme that is held 
annually in the city – the Cre@tic Awards. Howev-
er, this became increasingly difficult as their pro-
gramme experienced slippage and the Municipality 
had to reconfigure its plans. 

In the end, applications to the Cre@tic Awards 
ended up feeding the BluAct Blue Growth Entre-
preneurship competition (rather than this being 
a separate category in the Cre@tic Awards). That 
said, by the time the competition closed, the city 
had received 7 high quality applications for their 
Blue Growth Entrepreneurship Programme, with 
a Demo Day held in March 2020 selecting the top 
3 winners. 

A professionally organised award ceremony took 
place in the 3rd week of June, with mentoring 
and incubation starting in July 2020 and running 
to March/April 2021.  Winners of the competition 
included;

The “Premis BluAct Awards” organized by Ajuntament de Mataró
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Prizes offered to the winners of the competition 
included; 

1st classified

• Cash prize of four thousand euros (€4,000) 
(donated by Mataró’s Port Consortium)
• Mentoring programme and business acceler-
ator programme valued at €1,000 (donated by 
TecnoCampus)
• BluAct coworking at TecnoCampus (payable 
by Mataró City Council)
• Support in the promotion and presence in 
media (payable by Mataró City Council).

2nd and 3rd classified
• Mentoring programme and business acceler-
ator programme valued at €1,000 (donated by 
TecnoCampus)
• BluAct coworking at TecnoCampus (payable 
by Mataró City Council)
• Support in the promotion and presence in 
media (payable by Mataró City Council).

Challenges Mataro experienced:

The Municipality of Mataro had some challenges 
along the way including the fact that some ex-
penses (cash prizes and incubator rental) were 
classed as ineligible; slow administrative and legal 
procedures; and difficulties in obtaining private 
financing. This meant they had to reconsider the 
initial calendar of the project and develop a new 
approach to the format of the event, outside the 
framework of the Cre@ticAwards. 

In addition, in common with Salerno, because 
the municipality has partnered with quite a 
‘commercial’ incubation provider, it found it-
self in a situation where their incubation pro-
gramme was best suited to businesses that 
were ‘investment ready’, running the risk of 
more ‘early stage’ ideas struggling to find the 
support they need to progress into business. 

As it was, this did not present too much of a 
problem for the city, as the eventual ideas sub-
mitted were well formed, but it may raise a 
question for future years, should the city prog-
ress with the competition as an annual event 
and want to support a broader range of aspir-
ing entrepreneurs.  

Next Steps

Plans are being developed to maintain the blue 
growth competition next year. The city has built 
a strong foundation programme on which to 
build next year.

DESCRIPTIONPRIZEPROJECT

A franchisable boat repair & refit 
workshop, “Viento en Popa 365” 

(trade mark) 

An electric boat propulsion systems, 
which are much more environmentally 

friendly, quieter and simpler.

An application that facilitates commu-
nication between superyachts, man-
agement companies, refit shipyards 

and contractors in general.

1st

2nd

3rd

VIENTO EN POPA 365

YACHT WORK LIST

IOT ELÈCTRIC
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7.3 ostenD (Be)
Original Ambition:
The city of Ostend joined the competition to ‘establish a solid blue growth 
and entrepreneurship ecosystem being Ostend SeaZone’. 

The city is characterised by a strong blue economy, although the eco-system is 
a little fragmented. Because of out-migration and an ageing population, in the 
winter Ostend can become a bit of a ghost city. The city has a declining fishing 
industry. The Municipality wants to use the competition to create a stronger 
blue growth ecosystem, by strengthening the partnership in the city between 
the various actors.   

They aspire to better connect the physical, virtual spaces and support services 
connected to the sea – to try and get the whole sea concepts in the city pull-
ing together.  The partners envisage they will organise low and high technical 
challenges. 

In organising their competition, the city of Ostend broadly followed the five-
stage process of the Piraeus Blue Growth Initiative. 

The original timetable planned for Ostend’s competition was as follows;
• Competition Preparation:  Feb 2019 – Aug 2019
• Competition Launch: June 2019
• Competition Close: Nov 2019
• Competition Delivery: Sep 2019 – Nov 2019
• Demo Day/Award Ceremony:  Jan 2020
• Incubation: Feb 2020 – Dec 2020
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The original goals set out in the Transfer Plan were to;

• Increased engagement of students in marine and 
maritime topics: 450 students enrolled in relevant 
programs (summerschools, universities, …); 

• Increased number of businesses, start-ups related 
to blue growth topics settle down in Ostend: 2 in-
novative start-ups; 4 potential innovative start-ups 
for incubation; 6 innovative start-ups with marine/
blue focus; 

• Increased awareness among citizens of the Blue 
Growth ecosystem they are being part of: 5000 cit-
izens attending events related to Ostend SeaZone, 
like KBSea Startit, “Ostend at anchor”; 

• Obtain active involvement of the private sector 
within the SeaZone group advisory board: 7 enter-
prises joining the SeaZone network.

Successes achieved by Ostend:

The Municipality of Ostend held a launch event for 
their competition at the GreenBridge Incubator on 
the 10th September 2019. The competition was 
structured around a SeaZone theme, a brand that 
was designed to act as a unifying concept in the city. 
The evaluation criteria developed for the competi-
tion emphasised links to Ostend, but also prioritised 
the UN’s Sustainable Development Goals (SDG’s). 

Weightings in the evaluation process prioritised;

•The Sustainability goals of the project (50%)
• The link to Ostend (30%)
• The Innovative character of the idea (10%)
• The impact on the SDG’s (5%)
• The impact on the climate (5%)
The overall programme for the cities Blue Growth 
Competition, was split into three phases;
• PHASE 1: INTAKE (From 01/09/2019 to 
30/11/2019) - Submitting proposals online
• PHASE II: EVALUATION (From 01/12/2019 to 
31/01/2020) - Evaluation of submitted proposals
• PHASE III: ROLL-OUT (From 01/02/2020 to 
31/12/2020) - Development and incubation

The marketing material developed included brand-
ing, advertising material and the website (https://
www.oostende.be/seazone).  The competition 
closed on 5 January 2020 with 9 high-quality ideas 
submitted by this date. A pitch session was organ-
ised for 10th March 2020, with evaluation selecting 
5 ‘laureates’ that have been offered a mix of person-
al and online mentoring.

The selection of ‘laureates’ (as opposed to ‘win-
ners’) and the offer of a personalised mentoring and 
coaching programme are two features of the Os-
tend competition which are particularly distinctive.  
Challenges Ostend experienced:

Whilst the city did well at collaborating with many 
of the partners in the city, one of the key challenges 
Ostend has experienced is getting ALL those that 
are interested in the Blue Economy in the city (and 
the wider sub-region) to pull together on the pro-
motion of a city-wide blue growth entrepreneurship 
competition. The reasons for this are complex but 
can generally be put down to organisational trust, 
power and geography issues (with some of the re-
gional partners not necessarily seeing the city as a 
strong influence in this space). 

Some of the ways to overcome this issue might have 
been to establish a more powerful ULG structure 
(with a chairperson with strong political influence at 
a regional and national level) and to involve some of 
the larger private sector firms in the area in the ULG 
(as they are very active in regional structures).

Next Steps
The city is already planning for a second competi-
tion, starting in 2021.  They are also planning to run 
a conference on Blue Tourism in late 2020. Through 
these activities, the city will continue to build on 
the Seazone concept and on the work undertaken 
through the Urbact Transfer Network. 
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7.4 GALAtI (Ro)
Original Ambition: 
The Municipality and its partners were aiming to recruit 100 individuals for 
two hackathons which would feed the competition and split them into two 
groups.  They were aiming to establish 5 teams of entrepreneurs prepared 
for the demo day and actively involve 10 ULG members in supporting these 
teams. 

The municipality and its partners were hoping for at least one start-up by the 
end of the project.  

They planned to set up an incubation agreement and launch the competi-
tion in October and November 2019, with Universities starting the process 
through organised events, with incubation running from February – October 
2020. 

The process the Municipality followed broadly echoed the five stages of the 
Piraeus Blue Growth Initiative, with two hackathons added to reach out into 
the entrepreneurial community to find innovative business ideas.  
Key dates in their programme included;
• Competition Launch Date - 14th October 2019
• Hackathon 1 – 14th November 2019
• Hackathon 2 – 12th December 2019
• Competition closing date – 14th January 2020
• First stage of judging – 14th Jan -14th Feb 2020
• Preparation week – 23rd- 29th March 2020
• Demo Day – 06th-11th April 2020
• Business Incubation – May- September 2020 (divided as follows: 2 sessions/
week, 2 hrs/session, approx. total hrs: 75)
• Final Pitch – October 2020 (final date to be determined)
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The original goals set out in the transfer plan were 
to have;
• 100 individuals recruited/reached for the 2 hack-
athon-type events by January 2020 
• 30 individuals attending the second hackathon 
by January 2020 
• 20 individuals attending the first by January 
2020 
• 10 ULG members actively involved at each 
bi-monthly meeting by December 2020 
• 5 entrepreneurs/teams prepared for Demo Day 
by June 2020 
• 1 start-up - our first Danube maritime start-up 
established by end of 2020

Successes Achieved:

The Municipality of Galati planned a very detailed 
programme for delivering the Transfer, which is 
branded under the regionally flavoured Danube 
Growth Initiative banner. 

The Municipality built a strong Urbact Local Group, 
comprising members from Universities, the River 
Authority, NGO’s, public bodies and port-based 
businesses. 

The city held two successful Hackathon’s, with the 
first being run on the 14th November 2019, organ-
ised around 4 teams. The second Hackathon was 
organised on 12 December 2019 and generated 11 
proposals. Overall, 34 business ideas were generat-
ed in total from the two Hackathons. 

As far as evaluating the different applications are 
concerned, business ideas were to be judged based 
on the following criteria: 
• Presentation
• Innovation
• Team expertise
• Market need
• Feasibility

The voting process was based on an 80-20 rule 
(80% jury, 20% public vote). The jury judged a can-
didate by awarding each criteria a grade from 1 to 
10.  Each jury member then calculated an average 
score for a candidate. That final score for the candi-
date represented the average score of all jury mem-
bers. The public were also invited to choose the best 
project for every criterion mentioned. Based on the 
number of votes received by a candidate, projects 
were scored from 1 to 10 as well. 

The Municipality have plans to feed the ideas gener-
ated from the hackathons into a preparation week 
(6-10 October 2020) and a Demo Day (15th Octo-
ber 2020), after which candidates will enter an Incu-
bation Programme with the final pitch taking place 
in February 2021 and an Award Ceremony in the 
Summer of 2021.

Challenges Galati Experienced;

The biggest challenge the city of Galati is likely to 
experience is in the next phase of the competition is 
turning these 34 ideas into viable businesses and of-
fering a suitable incubation programme to support 
these aspiring entrepreneurs. 

The reasons for this are complex, but include issues 
such as the maturity of the ideas, the availability of 
patient customers and finance etc. One solution to 
addressing this issue could be to try and strengthen 
the support package and programmes available to 
‘early stage’ entrepreneurs in the region, although 
this may only be possible through additional fund-
ing, outside the scope of the Urbact Programme.  

Next Steps
Beyond 2020, the city and its partners will continue 
to focus on supporting the early stage entrepreneurs 
they have identified, to encourage them into start-
ing a business. Going forward, the city can also build 
on the Danube Growth Initiative, to create an ongo-
ing regional blue growth programme.   
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7.5 MAtosInHos (Pt)

Original Ambition:
Originally, Matosinhos set out to develop a Blue Growth Competition which 
was largely focussed on trying to solve issues of sea waste. Because of con-
cerns about the range of existing blue growth competitions available nation-
ally, and because the ‘sponsoring department’ in the Municipality was also 
environmentally focussed, the Municipality targeted a special niche, linked to 
pollution in the sea. 

As far as the competition is concerned, Matosinhos originally planned to 
launch the competition in July, with a September closing date for applica-
tions. The process would involve an Open Call, a Bootcamp and a Workshop 
Programme, with three business ideas selected for incubation. The process 
the Municipality adopted broadly followed the five stages of the Piraeus Blue 
Growth Initiative. 

The original timetable planned for Matosinhos’ competition was as follows;
• Competition Preparation: Jan – Aug 2019
• Competition Launch: Jan 2019
• Competition Close: Aug 2019
• Demo Day/Award Ceremony:  Sept/Nov 2019
• Incubation: Nov 2019 – Nov 2020

The original goals set out in the Transfer Plan were to;
• Incubate 3 new start-ups from November 2019 to November 2020. 
• To have generated 10 applications for the programme by July 2019; 
• Organise a bootcamp with 10 participants by September 2019 
• To have organised a demo day, by October 2019, at which we hope to 
have 10 potential entrepreneurs presenting their business idea. 
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Successes Achieved by Matosinhos;

The Municipality set out by building a strong ULG, 
comprising 13 partners and also secured some 
commercial sponsorship through SuperBock, to 
support any entrepreneurs that enter the compe-
tition with an idea to reduce or address sea waste.  
The environmental sustainability prize would only 
be fully granted if the Municipality could evidence 
good environmental practices from the companies 
in the incubation programme.

The Municipality hired a communication company 
to update all their social platforms and used press 
advertising to generate applications. Marketing wise, 
they organised a launch and established a website, 
which secured national coverage.

Matosinhos’ three main incentives to encourage 
people to apply were the sponsorship funding se-
cured from SuperBock; the incubation support; but 
also mentoring during the incubation period.

In the end their competition was open from late 
2019 until 9 Feb 2020, with a bootcamp scheduled 
26 Feb – 2 March 2020, which would be followed 
by a Demo Day and a 12-month incubation pro-
gramme. 

By the time the competition had closed, the city 
had received 7 high-quality applications from which 
they selected 3 winners who will be put through an 
incubation programme provided by UPTEC MAR. 

The business ideas selected to progress included;
• A degradable Polylactic Acid. 
• A business renewing and recycling Shipping 
Containers 
• An aquaculture business that aims to improve fish 
food, through a pink plankomycete-based diet.

Challenges experienced by Matosinhos

As far as Competition Delivery is concerned Mato-
sinhos suffered quite a significant delay (due to the 
time taken to complete administrative procedures) 
and the competition finally launched in late Octo-
ber 2019 with a Bootcamp scheduled for the end of 
November and Demo Day scheduled in December. 
Further slippages meant the city had quite a short 
competition window over the Christmas holiday pe-
riod, which may have limited the number of appli-
cations received. 

Next Steps

Matosinhos has been successful in attracting a 
number of high-quality applicants for their com-
petition this year, a number of which are quite 
heavily research orientated. Going forward, these 
businesses will require further support to scale 
their activities and this is where the Municipality 
will be concentrating its efforts, through its close 
partnership with UPTEC MAR, the Science and 
Technology Park of the University of Porto, which 
has a base in Matosinhos. 

Finalists of the M
atosinhos B

luA
ct com

petition
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7.6 BURGAs (BG)

Original Ambition:
Burgas were keen to try and use the competition to try to find an innovative 
idea for a product/service and support entrepreneurs to turn that into a viable 
business idea. 

They built a good, solid plan to launch the project, which was focussed on 
using hackathons to generate business ideas for an entrepreneurship com-
petition. 

This adaptation they developed was felt to be necessary by the team in Bur-
gas because of the lower levels of ‘natural’ entrepreneurship that existed in 
Burgas. Other than this adaptation, the team followed the five-stage process 
utilised by Piraeus in the delivery of their Blue Growth Initiative.  

The original timetable planned for Burgas’ competition was as follows;
• Competition Preparation: May 2019 – July 2019
• Competition Launch: Aug 2019
• Competition Close: Jan 2020
• Demo Day/Award Ceremony:   Jan 2020
• Incubation: Feb 2020 – May 2020
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The original goals set out in the Transfer Plan were 
to;

• Deliver a full-scale implementation of the Blue-
growth competition; 
• Generate a sufficient number of application forms 
and evaluation;
• Establish a team/office for providing overall 
project management/administrative support to 
the project implementation; meetings, prepa-
ration of documents/rules and all administrative 
staff needed for the project implementation; 
• Enlarge the members of the Urbact Local Group 
group so as to include all relevant stakeholders;  
• Establish an Advisory Board/Steering Committee; 
and 
• Elaboration of ULG commitment and regulation 
agreement  

Successes Achieved by Burgas:

Burgas set out to establish a strong Urbact Local 
Group, with wide representation from public, pri-
vate, academic and community partners.  They 
hired a communication agency and commenced a 
promotional and marketing campaign to generate 
interest in applying to the Blue Growth Entrepre-
neurship competition. 

They worked with partners to organise a Hackathon 
dedicated to the Blue economy which took place 
on the 12 - 13 October, which involved 60- 70 at-
tendees. More information can be found at https://
hackathon.chemguide.info/  

Entrepreneurial ideas generated at the Hackathon 
varied in different sectors from the Blue economy, 
including: 

o The creation of a cryptocurrency - blue coins;
o An electricity generator; 
o The creation of a Fish Tracking System; 
o The creation of a platform for sharing fishing ca-
pacity; 
o A system for using recovered ocean plastic in dif-
ferent business applications;  

The number of applications/entries generated from 
general marketing has been relatively low, potential-
ly reflecting the general low levels of entrepreneur-
ship in the region. 
Future plans include the organisation of a demo 
day and a ‘campus’ in October 2020 - a structured 
pre-incubation programme to try and help the busi-
ness ideas progress into fledgling businesses. 

Challenges Burgas experienced;

Whilst Burgas have been successful in generating 
a good number of business ideas from the locality, 
many of these have been ‘early stage’ ideas, which 
have lacked business maturity.  This is because many 
of them came from hackathons. 

The number of business plans generated from main-
stream promotion has been relatively limited. The 
reasons for this are complex but may point towards 
the need to try;

• To target key opportunity areas, where there is 
known to be a growing demand for businesses (pos-
sibly leisure and tourism);

• To put in place a stronger, more lengthy business 
incubation programme to try and support the ‘ear-
ly stage’ entrepreneurs they have got to start up in 
business.  

Next Steps

The next steps for the municipality include organ-
ising the Demo Day and ‘Campus’ for competition 
entrants, to help move the business ideas generat-
ed by the hackathons into early stage businesses. 
As such, the focus for the team in Burgas will be on 
delivering a successful incubation and business sup-
port programme.  
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7.7 PIRAeUs (GR)
Original Ambition: 
As the city that has devised the competition, Piraeus focussed on a num-
ber of key issues in their improvement plan, including, stimulating greater 
diversity of applications, making the competition bigger, involving more 
people, institutionalising the process, documenting the process, enhanc-
ing access to finance etc. 

They aspire to produce a guide – how to run the competition and how 
to finance it to give people a helping hand. They want to try and gener-
ate more, better quality proposals, introduce a stricter evaluation process, 
enhance the incubation programme, open up the group and enhance the 
documentation underpinning the process.  
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Successes Achieved by Piraeus:

• Their improvement plan included a focus on several potential areas for 
improvement, including;
o The Marinescape as an Urban Living Lab
o Marinescape diversification and Expansion
o The ‘institutionalisation’ of the Marinescape and “Blue Growth Ambas-
sador”
o Operationalization/Documentation of BGI preparation, funding and 
sponsorship
o Operationalization /Documentation of relevant EU financing Instru-
ments
o The Creation of a local/regional/EU investment programme for blue en-
trepreneurs
o Improved quality of proposals
o Operationalisation/documentation of BGI competition delivery
o Consultation of the ULG for the thematic priorities of the BGI
o Integration of thematic foci or central philosophies in the competition
o Higher amount of applications and proposals
o Stricter evaluation processes and rigorous selection
o Second, internal round of proposal evaluation
o More mature teams and ideas to enter the incubation stage
o Competitive incubation programme based on market needs
o Curriculum Documentation and improvement
o More diverse group of mentors
o Improvement of incubation sessions
o Establishment of rules for incubation participants (attendance, partici-
pation, graduation)
o Evaluation of mentors, participants
o Establishment of a BGI alumni association
o Promoting the Blue Economy and BGI in Greece and Europe
 
Challenges Piraeus experienced:

• The challenge for the Municipality of Piraeus will likely be in striking the 
right balance between sustaining the competition and investing in areas 
of further improvement. 

Next Steps

Piraeus will continue to develop its improvement plan for the Piraeus Blue 
Growth Initiative, working in partnership with the University of Piraeus and 
other key partners. 
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The BluAct Network has been an active Transfer Network, with a strong 
transfer culture, where all partners are active in delivering blue growth en-
trepreneurship competitions in their city, under the strong leadership of 
the city of Piraeus. 

Partners display a strong commitment to the subject of blue growth and 
are keen to strengthen their blue growth entrepreneurship systems.  The 
city of Piraeus is a strong lead partner, which is active in the management 
of the network, which has a strong project management, communication 
and finance team. 

The network partners are positive about their transfer experience to date, 
with the majority of partners being confident that they will deliver on the 
goals set out in their Transfer Plans. Where there are concerns that part-
ners are not going to deliver on the goals set out in the Transfer Plans, 
these have been caused by slight slippages in timelines and/or budgetary 
challenges which have meant partners have needed to reprofile their orig-
inal plans.  In saying this, partners still remain committed to delivering a 
high-quality transfer.
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The Good Practice itself is characterised by a linear process, which makes 
it relatively simple for partners to implement. The partner cities in ques-
tion have implemented a variety of activities to generate business ideas 
in their cities - something that the cities with lower levels of entrepreneur-
ship have found necessary to do, to generate sufficient entrants to their 
competitions.   

At the time of writing, all the cities who have launched and closed their 
competitions have between 7 – 35 entrants to their blue growth entre-
preneurship programmes and are likely to be able to select a winner.  That 
said, many of the partners have experienced some disruption, due to the 
Covid-19 situation with the transition into the Incubation process being 
delayed in most cities. 

Whilst this might impact on the number of businesses and jobs created, 
all the cities have found the experience very useful and a number plan 
to continue their commitment to Blue Growth Entrepreneurship as they 
come out of Coronavirus restrictions. 
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